

Project stamp	
Project name	Progetto Qualità rev. 2.1
Planned: Start-End	23/mag/11 – 27/lug/12 (2,11 years ? Work)
Expected: Start-End	23/mag/11 – 27/lug/12 (2,11 years ? done)

Milestones

The following project milestones have been defined:

Milestone	Group	Responsible	Prio	Deadline	Complete
Pubblicazione SLA – SET_COM – rev. 0	Protocollo SET_COM		Normal	25/mag/11	100%
Pubblicazione SLA – SITA –Rev.0	Protocollo SITA		Normal	31/mag/11	100%
Pubblicazione modello qualità servizi – rev.0	Modello di servizio		Normal	01/giu/11	100%
Emissione KPI – rev.0	KPI		Normal	01/giu/11	100%
Pubblicazione procedure – rev. 0	Documentazione		Normal	07/giu/11	100%
Pubblicazione registrazioni – rev.0	Documentazione		Normal	07/giu/11	100%
Accettazione offerta	Certificazione		Normal	11/giu/11	100%
Validazione SGQ	Progettazione SGQ		Normal	14/giu/11	100%
Audit Economia	Audit		Normal	08/lug/11	100%
Audit Ingegneria	Audit		Normal	11/lug/11	100%
Audit Lettere	Audit		Normal	12/lug/11	100%
Registrazione formazione	Risorse umane		Normal	06/ott/11	100%
Attivazione Quality forum	Ambiente collaborativo RQ		Normal	14/nov/11	0%
Emissione certificato	Visita ispettiva		Normal	21/nov/11	0%
Estensione certificato	Visita ispettiva		Normal	01/lug/12	0%
Quality Day	Chiusura progetto		Normal	16/lug/12	0%

Upcoming

The following activities have to be started in the next days:

Activities	Group	Responsible	Prio	Start	Deadline	Work	Duration	Complete
Carta dei servizi	Attuazione Prototipo		Normal	02/dic/11	09/feb/12	50 days ?	2,5 months ?	0%

Overdues

The following activities are overdue:

Activities	Group	Responsible	Prio	Start	Deadline	Work	Duration	Complete
Misurazioni	Attuazione Prototipo		Normal	16/giu/11	24/giu/11	1,4 weeks	1,4 weeks ?	90%
Prototipo	Ambiente collaborativo RQ		Normal	03/nov/11	07/nov/11	2 days ?	2 days ?	0%
Test	Ambiente collaborativo RQ		Normal	07/nov/11	14/nov/11	5 days ?	1 week ?	0%
Attivazione Quality forum	Ambiente collaborativo RQ		Normal	14/nov/11	14/nov/11		0 hours	0%

Deadlines

The following activities have to be completed in the next days:

Activities	Group	Responsible	Prio	Start	Deadline	Work	Duration	Complete
Emissione certificato	Visita ispettiva		Normal	21/nov/11	21/nov/11		0 hours	0%